
ESF #3 
ACTION OFFICER’S PROGRESS REPORT #9 

 
 Date/Time: 27 May 2000 / 1630 
 
FEMA MISSION: TEMPORARY HOUSING, Cerro Grande Fire 
 
Mission #: COE-SPD-01 Date Received: 18 May 00 Funding: $75,000 
COMPLETE 24 May 00 

Activate to perform functions of ESF #3 as directed by FEMA.  This may include support to FEMA 
Region 6 ROC, ERT-A, ERT (to include support to ESF #5), JIC and other teams.  The ESF #3 lead 
and support agency staff may be used, to include Prime Power, Logistics Emergency Response Team 
(LERT) and other functional teams.  The mission may include the requirement to activate and deploy 
the Deployable Tactical Operations Systems (DTOS). 

 
Mission #: COE-SPD-03 Date Received:  24 May 00 Funding:  $ 5,100,000  
 
 Provide site development and construction, including installation of utilities, at a 

mobile home group site (logistics and real estate support for Rights of Entry and 
leasing authorization may be necessary) a directed by FEMA.  Work must comply 
with all applicable historic preservation, environmental, and related permits, 
regulations, and laws. 

 
Mission #: COE-SPD-04 Date Received:  24 May 00 Funding:  $ 2,400,000  
 
 Undertake on or more of the following measures s directed by FEMA: haul, 

install and recover mobile homes, travel trailers or other readily fabricated 
dwellings; provide technical assistance and reporting; perform environmental 
assessment; perform staging area operations (logistics and real estate support for 
Rights of Entry and leasing authorization may be necessary); and site restoration.  
Work must comply with all applicable historic preservation, environmental, and 
related permits, regulations, and laws. 

 
CURRENT STATUS: 
• The mission was received to undertake site development and construction, hauling 

and installation of mobile home group sites. 
• Trailer solicitation package to be released for bids by GSA on Sunday morning.  Bid 

closing will be COB Friday, 2 June, award 5 June, and first 30 trailers by 14 June. 
 Solicitation will likely identify two manufacturers 
 Progressive contract method will be used, therefore no guaranteed minimum. 
 All utility hookups will be within the back 30 feet of the unit. 

• PPI by FEMA having low contact rates.  Out of 79 contacted 25 indicated interest. 
Base number of mobile homes has yet to be identified. 

• Approximately 15 comments received to date on Environmental Assessment. 
• Design contractor’s work is on going.  Preliminary execution plan and draft project 

schedule submitted. 



 
ISSUES: 
• Schedule is highly dependent upon acquisition of real estate access to the selected 

sites upon signature of the FONSI.  County Council meeting may be set for 
either Thursday or Friday of next week (June 1 or 2).  

• Waiting to exercise additional design options pending identification of number 
of units necessary. 

 
• ISSUES KEY: 

• Issue 
• Issue Resolved 
• Issue Resolution 

 
NEXT 24 HOURS: 
• Continue to clarify issues for design contractor 
• Field Draft Environmental Assessment (EA) comments and incorporate 
• Begin negotiation planning and cost estimating 
• Contractor will be submitting intermediate design documents 9:00 p.m.  Monday. 
 
ACTION OFFICER: Lisa M. Hedin 
 
 


